

**2025 Comprehensive Plan Update
Proposed Schedule**

Tasks	2011							2012											
	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December
Prepare demographic profile of Town	■	■	■	■															
Review and revise Plan section on Gordonsville Characteristics	■	■	■	■															
Map Development (with RRRC)	■	■	■	■															
<i>Community Survey</i>																			
<i>Develop Survey</i>			■	■	■														
<i>Distribute and Collect Survey</i>				■	■	■													
<i>Analyze Survey results</i>						■	■												
Hold visioning meetings in neighborhoods and with businesses				■	■														
Hold visioning meeting with Town Leadership Team				■															
Develop draft goals and objectives						■	■	■	■	■									
Develop Future Land Use Map						■	■	■	■	■									
Prepare draft plan										■	■	■							
VDOT/CTB Review of draft Comp Plan											■	■							
Planning Commission hold public hearing on draft plan												■							
Planning Commission review and revise draft plan to incorporate public comment													■	■					
Town Council hold public hearing on draft plan.																■			
Plan revised to reflect public comment																	■	■	
Council adopts revised comprehensive plan																			■

Town Staff
 Planning Commission and Staff
 Town Council

