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      Town of Gordonsville, Virginia 

Agenda Item Summary 

October 2021 
 

 

Coronavirus State and Local Fiscal Recovery Funds 

 
Staff continues to monitor briefings and information provided by federal, state and local officials in order 

to adequately advise Council regarding funding being provided through the CARES Act and the 

American Rescue Plan Act (ARPA). 

 

Projects 
 

On-going – short term 

 

Floodplain Management Ordinance: Staff has been in touch with the Virginia Department of 

Conservation and Recreation and has confirmed what is needed to complete the process of the Town’s 

acceptance into the National Flood Insurance Program. Staff has followed up with DCR to clarify items 

needing correction and will further discuss these during a phone meeting scheduled for October 20th.   

 

Gordonsville Business Center: All space at the center is leased.  

 

Park Planning Project: Eight proposals were received in response to the request for proposals to solicit 

a consulting firm for park concept planning and design.  Town Council will begin their review of these 

proposals during a work session scheduled for October 21st. 

 

Runway 5-23 Rehabilitation Project: The E&S plan for the project has been approved; DEQ project 

approval is in the final stages. Project construction is expected to now begin in early spring of 2022. The 

project consultant is discussing a probable start date with the contractor. Staff has set up a page on the 

Town’s website so that the community may monitor project progress. 

 

Safe Routes to School Grant Application: VDOT has received authorization for preliminary 

engineering and plans to conduct the initial project site survey by the end of Fall 2021. Once the survey 

is complete and the project data are analyzed, a VDOT L&D Project Manager will be assigned to the 
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project and this individual will coordinate Town participation in plan development. According to VDOT, 

it is likely that a project kick-off meeting will not occur until January 2022.  

 

Sesquicentennial Event: This event has been postponed due to COVID-19 concerns. 

 

Town Hall Parking Lot Renovation: The project consultant has finalized construction plans for the 

project—plan approval is pending title work being done on the properties that comprise the Town Hall 

campus. Given the timing of plan approval and procurement of a contractor now expected to occur in 

the fall, the Town Manager has discussed with Thrasher the possibility of delaying project construction 

until the spring of 2022. The old Town Shop has been demolished and removed.  

 

Wayfinding signage project: A deed of easement has been fully executed and recorded for the 

trailblazer sign to be located on property owned by the Gordonsville Baptist Church. Staff has moved 

the historic gateway sign location off private property so that no easement is needed. Staff is re-

evaluating the location of the southern gateway sign to be located on Route 15N/33W. Sign production 

has begun, and signs are expected to be installed in December.  

 

Website: Staff continues to monitor the website and make modifications to correct or add information 

as needed.  

 

Budget 

 
Town Council adopted the FY2022 budget on June 28, 2021. Information on the adopted budget and 

associated documents is available at this link. 

 

Committees 
 

Airport Advisory Committee: The Airport Advisory Committee did not meet in September.  

 

Planning Commission: The Planning Commission did not meet in October. Commissioner Jennifer 

Mauller has resigned her seat on the commission, opening a vacancy. Staff will solicit applications to 

fill the vacancy for Town Council’s consideration.  

 

Board of Architectural Review: The BAR will meet on October 13th to consider an application for a 

Certificate of Appropriateness for a carport in the rear yard of 300 N. Main Street. 

 

Board of Zoning Appeals: The Board of Zoning Appeals did not meet in September. The Town 

continues to seek applications to fill the seat vacated by BZA member Jeff Davis. By statute, BZA 

members remain on the board until they are replaced. 

 

  

https://www.townofgordonsville.org/government/budget.php
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Permit Activity 
 

Zoning Permits Issued: 0 

Certificates of Appropriateness Issued: 0 

Subdivision Plats Reviewed/Approved: 1 

 Plat of Consolidation – Orange County Public Schools (Gordon Barbour Elementary School) 

 

Training & Meetings 
 

The Town Manager attended the following meetings in September/October: 

• Local Government Finance Network meetings (virtual): September 30th 

• Chamber of Commerce Executive Board meeting: September 15th  

• Virginia Municipal League Annual Conference: October 3-5 

• Virginia Association of Zoning Officials Fall Conference: October 6-8 

 

VDOT 
 

The following are updates on several issues/projects VDOT is working on for the Town: 

 

• Intersection improvements at North High Street and West Gordon Avenue: This project has 

been approved for inclusion in the FY22 – FY27 Six Year Improvement Plan and staff awaits 

further direction from VDOT as to project plan development and timing.  

• Drainage: Regarding the development of a comprehensive approach for improving drainage 

town-wide, VDOT provided an updated inventory of drainage issues to be addressed in the Town 

in mid-March of 2020. Review of the list of improvements to be pursued is a task that will be 

undertaken as time permits. 


